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OL/FMG WEEKLY REPORT

PERIOD ENDING 12 OCTOBER 1988

1. Progress Reports on Tasks Assigned by or of Interest to
Senior Management: ‘

///// a. In preparation for the unveiling of the bronze statue
‘ _ of William J. Donovan, scheduled to be dedicated on 26 October, the

following arrangements are being coordinated by the Interior Design

"7 Consultant:

Wl

25X1 &@@“ (1) [:::::]will deliver and set up statue and base
U o under the supervision of the sculptor, Lawrence Ludtke, in the
%ﬁ? Headquarters Main Lobby on 18 October.

(2) A specially fabricated dark blue cloth will
completely cover the figure until removed during the ceremony.
25X1

b. Paving of the DCI garage is scheduled during the period
13 through 18 October. Employees normally parking in the garage
have been temporarily reassigned to the VIP parking lot. This work
was fully coordinated with DCI/Logs. |

2. Major Events that Have Occurred During the Preceding Week:

a. Status of South Side Chilled Water Lines: Bechtel has
been selected to study and design for repairs of the south side
chilled water line. The proposal from Bechtel is due 21 October.

b. Parking and Traffic Management:

| (1) Plans are underway by the Parking Office for a
ffgallocation of parking permits in the North and South parking lots
()on the Headquarters compound. Reallocation is planned to backfill
< vacant DI spaces after the move to the NHB. Preliminary indications
are that the North lot will be fully allocated and that
approximately 1/3 of the South lot will be allocated. The remaining
spaces will be "Open Parking-No Permit Required.'" A tentative
timeframe for the effective date of the new permits has been set at
25X1 late November/early December.
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(2) West "A" Parking Lot Expansion Project: Security
Y trailers and construction debris left behind by NBPO contractors
Y have been cleaned up and 1,000 cubic feet of dirt has been hauled to
~ o \"™ FHA. The interior fence came down on 29 September and excavation
25X18  began on 03 October.

o,
Q§WV” c. Backfill Project: Cﬁie?
SN —

(1) The 4G corridor renovation for the OIA/DST move
from Building 213 to Headquarters is well underway. All interior
partitions, ceiling and lights and floor tiles have been removed and
demolition has begun on the concrete block corridor partitions. The
4G corridor renovation is the first of the maijor office space

25%3 renovations in the Backfill Program. |
Yy (2) The asbestos removal contractor has nearly
\3$‘ completed work in the GCO3 Renovation for a new OIT/DA computer
WY enter. Meanwhile, the general contractor has started demolition
o work adjacent to the (uninterruptable power) UPS room. This is the
A first of the mainr comnuter roam renovations in the Backfill
25X1 program. :

d. New Headquarters Building (NHB):

, (1) The Integrated Logistics Support Program (ILSP)
personnel met with representatives of the Offices of Security (0S)
and Information Technology (OIT) to verify procedures of securing
the raised floor tile and the selection of emergency access panels
in the hallways of the NHB. O0S will draft procedures for accessing
the raised floor tiles in the hallways of the NHB. The selection of
emergency access panels will be made by Ogden Allied with the
approval of 0S. Securing the floor tiles in the hallways of the NHB
will be accomplished in the order of the 6th, 5th, 3rd, 2nd, 1st,
and the 4th floors. Carpeting of the hallways will follow after the

05X1 raised floor tiles on each floor are secured. Surveying ianiha

~each floor will commence on 14 October.
25X1

(2) Security Trash Chutes, NHB: On 29 August, tests
were run on the North Tower trash chute and it was found to be
‘ non-serviceable. On 26 September, GSA brought in the contractor
3ki?that installed the chutes in an attempt to correct the deficiencies.
j§,§}-The contractor is attempting to remove dead spots, grind down welds,

and remove bumpy spots. On 6 October the.South Tower trash chute
was tested without success, and the contractor is scheduled to apply
‘é\ silicone coating to the South Tower chute the week of 11 October.
Should this prove to be successful, silicone will be applied to the
North Tower chute. |
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e. Scattergood-Thorne Property Renovation:

(1) The official permit from Virginia Department of
Highways and Transportation (VDHT) allowing the Agency to place the
new Scattergood fence on the VDHT' right-of-way was recelved this
25X1 week.

J (2) The fence line was staked by the contractor on
O\s 10 October and construction starts 11 October and completion
expected by 04 November. .This is. an escalated schedule to meet 0S's

request to get the fence up before the Child Day Care Center
25X1 starts.

“ (3) A list of firms specializing in repair and
2 restoration work has been prepared, and a solicitation for ,
A \§”Scattergood Thorne restoration work will be sent by FMG. Contracts .
@Q? Branch as soon as it is ready. Projects for the repair and

refinishing of the entire Main House exterior, as well as the Guest
&P a@angouse roof are already in progress with Headquarters Division. This
V“ new solicitation will be for finishing the restoration of small

b details on the Main House exterior, the entire restoration and
| renovation of the interior toration and weatherproofing of
25X1 the Guest House exterior. '

f. Child Day Care Center (CDCC) Project: A site survey by
Hitt Construction Company to establish bench marks for construction
25X1 work at the CDCC site has been re-scheduled for 12 October.
25X1

; g. Significant Component Move Support: During the period
25X1 5 through 8 October, the Supply & Services Branch,
provided the following support:

25X1
|
(2) Moved MPSS/DI office from OHB to NHB. This NHB
X move involved the relocation of all the office furniture along with
25%11) the classified boxes, safes, etc. There are a total of people in
6 this staff and the move consisted of 635 pieces of office furniture

(safes, desks, conservafiles, etc.) and 954 boxes of classified
25X1 material.

|LLEG|B \\ﬁ}z\) 3&&\9’4/ Q
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Motor Pool Branch (MPB):

a A®

The first floor re-roofing project is 50% complete. As

V?of 7 October approximately 100,000 square feet of o0ld roof had been
gﬁ replaced with new 3-ply rooflng membrane.

PCB Leak at Hammermill: Additional soil samples are

scheduled to
as been dug

contacted to

25X1$F" the remaining contamination can be encapsulated.

0\1.-0

be taken on 12 October. Thus far, a 20 cubic-foot hole
adjacent to the Hammermill and contaminated soil hauled
the next soil sample, it is recommended that EPA be
determine if sufficient soil has been removed and if

25X1
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25X1
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¥
25X1

3. Upcoming Events:

Computer Facility Modifications in OHB/NHB: Kennedy
Electric the contractor for the Computer Facility Modifications in

OHB/NHB, is scheduled to start construction work on 11 October. A

Computer Center power outage required for the connection of new
power feeders and is scheduled for 19 November. Delivery of the 14
new Power Distribution Modules (PDM) being supplied by the power
feeders is scheduled for the week ending 27 November.

25X1

4., Management Activities and Concerns:

25X1

25X1

b. FMG will conduct the first backfill move in the OHB by
relocating FMG elements within the OHB from rooms GG0O4 through GGO6,
GG15, and GE31 to 4F18 through 4F42.

Chief
Facilities Management Group
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